



Climate Change Induced Disaster Management in Africa (CIDMA)

Internal Assessment Report, September 2020

Name of the course:		
Disaster Risk and Climate Change		
Progress of the core modules in percentage:		
-		
Progress of the course development (total) in percentage:		
ca. 15%		
Week 2 is 60% - one of 3 lectures is recorded, one other is ready to record, one still to go; exercises are almost finished		
Weeks 3,4 and 6 are yet to start development of contents, but seminar activities developed by UZ (interviews for weeks 2, 3, and 4) are well under way		
Week 5 is 25% gathering data for exercises and preparing tutorial for QGIS in watershed delimitation, in accordance with syllabus		
Week 7 (project) yet to start		
Do you expect that the development of the core modules to be finished by October 30, 2020? If no, please mention challenges and your suggested solution.		
-		
Do you have/predict any challenge for the development of the course, in general? Please specify.		
A tentative and time-consuming effort will be conducted in obtaining data for Mozambique to use in exercises, which may be not available for some of the exercises; in that case, other data can be used instead.		
Course Coordinator/Co-coordinator		
Name:	Alexandre Gonçalves	University: IST – Univ. Lisboa, Portugal

