



Climate Change Induced Disaster Management in Africa (CIDMA)

Internal Assessment Report, October 2020

Name of the course:

Disaster Risk and Climate Change

Progress of the core modules in percentage:

-

Progress of the course development (total) in percentage:

40% progress lectures. 35% progress on producing exercises

Do you expect that the development of the core modules to be finished by November 30, 2020? If no, please mention challenges and your suggested solution.

No, 75% (overall with lectures and exercise outlines) is expected to be concluded in end November.

Do you have/predict any challenge for the development of the course, in general? Please specify.

The amount of workload needed to develop completely the contents of the course is expected to be a major challenge during late November and December, but there is a commitment to end the course materials production by January 2021.

Course Coordinator/Co-coordinator

Name: Alexandre Gonçalves

University: IST, Univ. of Lisbon

