



Climate Change Induced Disaster Management in Africa (CIDMA)

Internal Assessment Report, October 2020

Name of the course:

Public Participatory GIS and Spatial Data Infrastructure and Disaster Management

Progress of the core modules in percentage:

With respect to the core week, regarding the material that is to be prepared by Polimi and UniLurio:
65% of the hours to be covered has been completed for the exercises
70% of the hours to be covered has been completed for the lectures

Progress of the course development (total) in percentage:

With respect to the lectures, 47% of the material is ready (excluding the core week).
With respect to the exercises, 41% of the material is ready (excluding the core week).
With respect to the seminars, 30% of the material is ready

Do you expect that the development of the core modules to be finished by November 30, 2020? If no, please mention challenges and your suggested solution.

The only reason for the core module not to be completed by that deadline could be to develop other parts of the course first, due to the optimisation of the progress of the work.

Do you have/predict any challenge for the development of the course, in general? Please specify. NO

Course Coordinator/Co-coordinator

Name: Maria Antonia Brovelli

University: Politecnico di Milano

