



Steering Committee and Course Development Meeting

Online, Over Zoom, January 2021

Thursday, 28 Jan 2021

Participants: Alexandre, Ana, Yifang, Andrea, Chume, Jose, Natasha, Liliette, Gyözö, Daniela, Maria, Andrey, Luigi, Vasil, Abdulghani, Andreas, Petter, Micael, Ali

- Ali started the meeting by welcoming the participants.
- The meeting was held via Zoom.

Course Development

- Public Participatory GIS: 99% progress of the full course. 97% of lectures are ready (22 video lectures are ready 100%, and 1 are remaining, due to some technical issues in UniLurio university). 100% of exercises are ready. 100% of Seminars (7 seminars) and 100% of projects (4 projects) are ready. 10 open questions are ready for the exam. Deliverables of the lab works and projects are ready. All materials are uploaded to Moodle.
- Spatial Modelling for Disaster Analysis: 80% progress on video lectures (15 are ready and 5 will be ready by Feb 6), 95% Exercises (5% related to finding plug-ins for ArcGIS in QGIS), 100% of Seminars, 100% project. Materials have not been uploaded to Moodle. Everything is 100% by Feb 6. (Week 6 is removed due to overlap with the other course, and the time is used for spatial analysis)
- Disaster Risk and Climate Change: 80% progress on lectures (9 video lectures recorded and 4 is remaining will be ready by Feb 15). 80% progress on exercises (by Feb 15 all is ready). Seminars are being recoded by UniZambeze (by Feb 15). Week 6 and Week 7 are issues (included in the delays above).
- Core module is being developed:
We move LIDAR to KTH part.
We increase the teaching time in Core module 1 or 2 days. To be discussed between course coordinators and also Micael.

Next Meeting

February 18, at 15:00 – 17:00 (CET time)

